, FORM DPWACIA 2105

STATE OF HAWAI

Department of Accounting and General Sarvices
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF

CONTRACTOR: Commercial Electric, Inc.

ADDRESS: 1010 Paapu Street

City, State ZiP: Honolulu, HI 96819

PROJECT TiTLE:

CONTRACT

Basic Contract Amount $ 560,373.00
CHANGE ORDERS

Total % 10,288.00

Adjusted Contract Amount 5 570,661.00

WORK ACCOMPLISHED Basic Contract
Completed to Date 1971% § 110,468.00
Retained REDUCED [ ] $ 5,5623.00
Amount Subject to Payment $ 104,945.00
Payments to Date $ -
Payments Now Due 3 104,945.00
PaymentNo. FINAL[ ] .2~ %'
Remarks: For projocts slready Accepted and/or

Complated, delete St e ofc Time and FOR DFFICE_USLE ONLY

[ ]Project Acc&ptance Date

[ ]Project Completion Date
1. Computed and Chacked by: 7

JAN 29 205
3. Recommanded: ct Inspacior or Engneer Date
%/\ JAN 29
: % )

4 nmmﬁﬁj—-" Atan Engnoer/Architact W Date:
&’M N 29

JANUARY

Date: January 26, 2015

[

DAGS Job No. 12-14-7365 WO#3-PR#3

Contract No. 62940

Hawail State Civil Defense Disaster Warning and Communication System Devices - OAHU

OR [NSPECTION
[~ SUBMITTAL REGISTER

CHUSE
[ “T COMMENCEMENT REQUIREMENTS

{*1 PROJECT SCHEDULE

DUE MONTHLY:

-
f/I DAILY REPORTS [ ] PAYROLL AFFIDA

M%EIHLV ESTIMATE CHECKLIST | [ CONTRACT NUMBER
PROJECT NAME AND LOCATION i 4( ALL SIGNATURES

[ 1AS NEED - WASTE REDUCTION PROGRESS REPORT

I AIR CONGITION ACCEFTANCE [ -1 PAINT ACCEPTANCE:

i

Change Order Total
7500% § 7,716.00 $ 118,184.00

5 385.00 3 5,908.00

$ 733100 3 112,276.00

$ - 5 =

$ 733100 |$ 112,276.00

2. | certify thal the above bill is corract, just, that paymant has nol been received, and
all payroll affidavils have bean submitted, are curranl, or proper deductive exclusions
have been made to this request; and laast 80% of our workforce resides in Hawaii [ ]
As a preferred contractor, | have submitted all apprenticeship approval
forms.

Commercial Electric, Inc.

Name of Contractar

1/26/2015

5. Aporoved:  © Branch Criaf or District Engineer Dafa:

The Public Warks Administrator certifias thal change ordars have been issuad and the wark performed.

/f;}m/‘s /%‘ JAN 2 9 2015

(/ FState Puble Wotks Adminsttator Date:

Cabe

Nick W. Teves, Jr/.:iresident

By signature / Trila:



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: JANUARY

CONTRACTOR: Commercial Electric, Inc. Contract No.: 62940
PROJECT TITLE: Hawaii State Civil Defense Disaster Warning and Commu  DAGS Job No.: 12-14-7365 WO#3-PR#3
[
% NTRACT
9 ICENSE ASI NT| T| COMPL. RETN AMOUNT
O |PRIM NTRACTOR |TRADE L\lgL AMOUNT|] TQ DATE| CMPL % RETAINED
Commercial Electric, Inc. General Contractor AC-7215 $560,373| S$110.468| 19.71% 5% $5,523|A
AR N R A AR AP A A O L 0
SUB-
CONTRACT
LICENSE BASIC SUB-CON T| COMPL. RETN AMOUNT
_§QB§QNTRA§TQR TRADE &g_ AMQUNT| TODATE| CMPL % RETAINED
#DIV/0! 10% $0
#DIVIO! 10% $0
#DIVIO! 10% $0
#DIVIO! 10% $0
#DIviol 10% s0
#DIVIO! 10% $0
#DIVID! 10% $0
#DIV/0! 10% 50
#Divro! 10% S0
#DIVio! 10% $0
#DIVIOY 10% $0
#DIVID) 10% $0
#DIVIO! 10% $0
#DIV/IO! 10% $0
#DIVIO! 10% 50
#DIVIO! 10% $0
#DIVIO! 10% $0
#DIVIOI 10% $0
Total Retained from Subs 30 30 $0|B
B e e e

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $5,523]

| cerlify that the above retentions are correct for this request.

CheckedNerified by

COMMERCIAL ELECTRIC, INC.
Name of Contracior %—_
W Ini!leeﬂor or Engineer
Nick W Teves.q_ . President 112615

By Slgnature Cata

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

For the Month of: JANUARY

CONTRACTOR: Commercial Electric, Inc. Contract No.: 62940

PROJECT TITLE: Hawalii State Civil Defense Disaster Warning and Comt  DAGS Job No.: 12-14-7365 WO#3-PR#t3

o CHANGE.

@ ORDER|

9 LICENSE CHANGE QRDER MPL. RETN AMOUNT

D | E CONTRACTOR |TRADE NO. AMOUNT| TO DATE] CMEL %| RETAINED|
Commercial Electric, Inc. General Contractor AC-7215 $10,268 $7.716| 7500% 5% $385|A

e

CHANGE

QRDER SUB

LICENSE HAN RBER COMPL. RETN| AMOUNT,

| |SUBCONTRACTOR TRADE NO, AMQUNT| 7O DATE| CMPL % RETAINED)

#DIV/OY 10% $0

#DIVIO! 10% $0

#DIViO! 10% 50

#DIVIO! 10% $0

#DIVIO! 10% 50

#DIVIOY 10% 30

#DIVrol 10% 50

#DIVIol 10% $0

#DIVIO! 10% $0

#DIviol 10% 50|

#DIV/D 10% $0

#DIV/D) 10% 50

#DIVIO! 10% $0

#DIVIO! 10% $0

#DIVIO! 10% $0

#DIV/O! 10% $0

#DIV/0) 10% %0

#DIVIOI 10% 30
Total Retained from Subs $0 $0 $0|B

e e e e e

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $385|

| certify that the above retentions are correct for this request.

Checked/Verified by

COMMERCIAL ELECTRIC, INC.

Name of Contractor =

/@ sitial - ProiectTnspectst or Engineer
Nick W. Teves, Ji# Fresident 1726115

By Signature Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 1 PROJECT TITLE: HAWAII STATE CIVIL DEFENSE - DISASTER WARNING & COMM
SYS DEVICES, WORK ORDER 3

BILLING MONTH: January-1i5 DAGS JOB NO.: 1 2-14-7365 CONTRACT NO.: 652940
CONTRACTOR: COMMERCIAL ELECTRIC INC.

VENDOR CODE: 270400

Original Contract Payment Suffix: 1

Suffix Fund Symbol ount E Retainage Amount Due
01 B07-463M $110,468.00 %5,523.00 $104,945.00
Totals: $110,468.00 $5,523.00 $104,945.00
Change Order Payment Suffix: 2
Suffix Fund Symbol unt Earned Retainage Amount Due
02 B07-463M $7,716.00 $385.00 $7,331.00
Totals: $7,716.00 $385.00 $7,331.00
Grand Total: $118,184.00 $5,908.00 $112,276.00

Xf, \/3 o/h\s
Verified By DATE
Z (This Sectlon for Administrative Services Office Use Only)
DECEIVE

Vendor Code 270400
JAN 30 205 Cost Code  3A1
Voucher No. 2012 o\

DAGS, [V, OF PUBLIC WORKS
TAFF SERVICES OFFICE FEB -5 2015
Verified By




